
 
 
 

ASPHALT WARRANTY TASK GROUP MEETING 
MINUTES 

Monday, April 14, 2003:  8:30 AM to 3:00 PM 
Conference Room 348 

  Burns Building, FDOT 
Tallahassee, Florida 

* * * * * 
 
ATTENDANCE: 
 

Nour Nazef State Pavement Evaluation Office 
Gale Page State Materials Office 
Bruce Dietrich  State Pavement Design Office 
David Sadler State Construction Office 
David Wang State Construction Office 
Duane Brautigam State Specification Office 
Greg Schiess Federal Highway Administration 
Jim Warren ACAF 
Ken Murphy Asphalt Tech. Inc. 

 
 
1. Introduction – David opened the meeting at 8:40 AM and reviewed the agenda 

items with the Group members.  He pointed out that the major task of this meeting 
is to finalize the Materials and Workmanship (MW) Guaranteed Specification 
including Table 338 – 1 and Table 338-2 for Industry review by May 1, 2003.  

 
2. Review previous Minutes of Meeting –Group members reviewed the minutes of 

the last meeting, held on March 6, 2003 in Gainesville.  No objections were 
voiced. 

 
3. Final review of Table 338-1 and Table 338-2 for MW Guaranteed 

Specification with a guarantee period of 3 years – Based on the conclusions of 
the last meeting, the Group reviewed in detail the draft of Table 338-1 prepared 
by Duane and the draft of Table 338-2 prepared by Greg.  During the review, the 
contents of the tables were modified and the Group came to an agreement on the 
final version as shown on the attachment.  In order to clearly define the threshold 
criteria for Raveling, Segregation and Bleeding, the Group reviewed the pictures 
in the Distress Identification Manual for the Long-Term Pavement Reference 
Project published by National Research Council (SHRP-P-338) and selected 
Picture no. 41 for Raveling.  For Bleeding, it was decided that David Sadler 
would request D2 A1A Project Office to take some pictures from the job site and 



share with the Group members in order to select a final bleeding picture for 
specification use.  For segregation, Greg will provide a testing method to 
determine threshold criteria for remedial work. 

 
4. Final version of the MW Specification (Section 338) – The Group reviewed the 

draft copy of Section 338 prepared by Duane and some comments were added to 
the Section during the discussion.  The final version ready for Industry review is 
attached for your reference. 

 
5. Review the Flow Charts for the implementation of CGAP D/B project (5 

years) and MW specification (3 years) – Since the Flow Charts were developed 
by several members at a separate meeting (held on March 18, 2003 in 
Tallahassee) and will be used by the District Offices as a guidance for the 
implementation of CGAP specification, the Core Group decided not to review 
them again but recommended to combine the 3-page flow charts into one flow 
chart to be presented on one single page.  David Wang will revise the Charts and 
e-mail the revised Chart to the members for information purposes. 

 
6. Section 8-3 Statewide Disputes Review Board – David Sadler shared the draft 

of Section 8-3 with the members.  Due to the time constraint, it was decided to let 
the Group review the draft later and provide comments to David by the 24th of 
this Month. 

 
The Meeting was adjourned at 2:30 pm.  

 


